Week 8 Progress Report

BSE4104 AI Agentic Systems
University Student-Support Case Agent
Group M Evening
Week ending 23 October 2026

Work completed

Week 8 was hardening, the final release, and the demonstration pack. The README run instructions and tag v1.4.0 were already in the repository. This week closed the five code defects from the Week 7 failure catalogue, retested them, wrote the final engineering report and this evidence pack, and prepared the presentation outside the repository.

- Fixed over-refusal of information questions, the raw 503 reply, second-year scope, placeholder summaries, and fee-decision text in every category.
- Retest: 16/16 deterministic checks and 5/5 scope checks. Recorded in docs/evaluation/week8_retest.json and the failure catalogue.
- Left the 0.70 retrieval miss (I02) as a known limit. The cutoff was not changed.
- Final engineering report: docs/Group_M_eve_Final_Engineering_Report.pdf.
- Evidence pack: docs/evaluation/Group_M_eve_Final_Evidence_Pack.pdf.
- Release tag v1.5.0 on branch week8-release. v1.3.0 remains the Week 7 snapshot. v1.4.0 remains the earlier README tag.
- Presentation deck, not in the repository: Group_M_eve_Final_Presentation.pptx in the author's Downloads folder.

Key decisions

The placeholder rule rejects known placeholders and summaries shorter than 8 characters. It does not require four words, because a short genuine summary is already valid in the scenario checks. Fee-decision language is refused in every category, because the risk is the wording, not the label. Information questions that quote the Code of Conduct or an admission letter reach retrieval. Requests to change a grade or to handle admissions do not. The retrieval threshold stayed at 0.70 so the Week 3 result would still describe the same system.

Failures and the response

Gemini returned 503 under load during Week 7 tracing. The student no longer sees the raw error. The log still stores it. The full 36-scenario live set was not repeated after the fixes. The scripted checks cover the five defects. ClickUp task checkboxes for Week 8 were not updated from this hand-in. The workspace used through the project is https://app.clickup.com/1200410000000374. The Week 6 list, which is the last list URL confirmed for this group, is https://app.clickup.com/1200410000000374/v/l/6-1200410000023701-1.

Links

- Repository: https://github.com/SumayyaN/BSE41014_capstone_group_m_eve
- Branch: week8-release. Final tag: v1.5.0. Earlier tags: v1.4.0 and v1.3.0.
- Week 6 ClickUp list, not a Week 8 list:
https://app.clickup.com/1200410000000374/v/l/6-1200410000023701-1

Contributions

Namata Sumayya: state model, architecture diagram, Week 5 report, guardrail evidence. Nakaye Hildah:

bounded-agent workflow, scenario dataset and results, memory-note edits, README release text that became v1.4.0. Mushabe Moses: agent task contract, working memory, Week 7 evaluation seal, Week 3 report corrections. Aryampa Joshua: Week 5 traces, orchestration stop rules, MCP-style specification, Week 6 report, observability logs, tag pointer for v1.4.0, and the Week 8 defect fixes, retest, final report, evidence pack, this report, and the presentation deck.

Plan after this week

There is no Week 9 build. The presentation dates are 27, 29, and 30 October 2026. The demo should use tag v1.5.0, show one grounded webmail answer, open a turn trace, show the second-year refusal or the fee-retrieval miss, and show that a draft is saved only after the sidebar agreement and is not resolved by the agent. The group still needs to close the matching tasks in ClickUp.